

LIST OF TABLES

Table 2.1: Time and Cost Effect on the Different Procurement System	14
Table 2.2: Most Commonly used Planning and Controlling Techniques	19
Table 2.3: Benefits of EVM	29
Table 2.4: Utilities of EVM.....	30
Table 2.5: EVM Users Perception with respect to Advantages	31
Table 2.6: Ratings of EVM Barriers	32
Table 2.7: Comparison of Earned Value Standards.....	35
Table 3.1: RACI Chart	40
Table 3.2: Earned Value Measurement Techniques	42
Table 3.3: EVA Parameters.....	43
Table 4.1: Likert Scale	47
Table 4.2: Average Index Assessment Scale.....	50
Table 5.1: Distribution of Cross Tabulation between Organizational Roles and Industrial Associations	55
Table 5.2: Distribution of Respondents Project Management Experience	56
Table 5.3: Distribution of EVM Usage.....	56
Table 5.4: Average Index Ranking for EVM Barriers.....	57
Table 5.5: Spearman' Correlation Test for EVM Barriers.....	59
Table 5.6: Distribution of Future EVM Implementation Plan	60
Table 5.7: Distribution of Perception about EVM Process	61
Table 5.8: Ranking of EVM Supportive Factors.....	62
Table 5.9: Project Scope of EDTP.....	64
Table 5.10: PV, AC and EV Values for Larut Tunnel Section	68
Table 5.11: EV Schedule Analysis	69
Table 5.12: EV Cost Analysis	72
Table 5.13: RACI Chart for Seri Iskandar Housing Project	76
Table 5.14: EVM Performance Review	78

Table 5.15: EV Schedule Analysis	80
Table 5.16: EV Cost Analysis	83
Table 5.17: PV, AC and EV Analysis	85
Table 5.18: EV Schedule Analysis	87
Table 5.19: EV Cost Analysis	90
Table 5.20: PV, AC and EV Values	96
Table 5.21: Summary of Case Studies EVA.....	101

LIST OF FIGURES

Figure 2.1: Types of Construction Procurement System	11
Figure 2.2: An Example of Project S-curve	21
Figure 2.3: An Illustration of Traditional Project Progress Curves.....	22
Figure 2.4: An Illustration of Budgeted vs Actual Costs Expenditures	23
Figure 2.5: An Illustration of EV, PV and AC	25
Figure 3.1: Process Flow of EVM Framework	38
Figure 3.2: Schematic of Work Breakdown Structure.....	39
Figure 3.3: Performance Measurement Baseline as S-Curve.....	41
Figure 4.1: Research Design Process Flow	46
Figure 5.1: Distribution of Respondents Primary Job Function.....	54
Figure 5.2: Distribution of Organizational Role in Projects	54
Figure 5.3: Distribution of Primary Motivation for EVM Implementation.....	61
Figure 5.4: S-Curve for Cumulative Cash Flows	67
Figure 5.5: PV/AC/EV Graphical Analysis	68
Figure 5.6: SV% and Actual Physical Progress Analysis	70
Figure 5.7: Seri Iskandar Housing Project Budget Cost Curve.....	77
Figure 5.8: Graph of Earned Value Analysis	79
Figure 5.9: Graph of Schedule Variance Percentage.....	81
Figure 5.10: Graph of SPI Values.....	82
Figure 5.11: S- Curve of Cumulative Monthly Cash Flow	85
Figure 5.12: EV Graphical Analysis.....	86
Figure 5.13: Relationship between SPI & SV%.....	88
Figure 5.14: Forecast Completion Duration in Months	89
Figure 5.15: Graph of CV%	90
Figure 5.16: CPI Graphical Analysis	91
Figure 5.17: Trend of EAC	92
Figure 5.18: Relationship between VAC% and CPI.....	92

Figure 5.19: Trend of ETC	93
Figure 5.20: Cumulative PV, EV and AC (As of Feb 2010)	97
Figure 5.21: Graph of SV%	98
Figure 5.22: Graph of SPI.....	98
Figure 5.23: Forecast End-Completion Duration at Different Reporting Periods	99
Figure 5.24: Graph of CPI	100

LIST OF ABBREVIATIONS

Terms	Abbreviation
American National Standard Institute	ANSI
Actual Cost	AC
Actual Cost of Work Performed	ACWP
Association of Southeast Asian Nations	ASEAN
Air Pollutant Index	API
Budgeted Cost of Work Scheduled	BCWS
Budgeted Cost of Work Performed	BCWP
Build-Operate-Transfer	BOT
Build-Own-Operate-Transfer	BOOT
Build-Own-Operate	BOO
Buy-Build-Operate	BBO
Build-Lease-Operate-Transfer	BLOT
Build-Transfer-Operate	BTO
Construction Industry Development Board	CIDB
Cost Variance	CV
Cost Performance Index	CPI
Critical Path Method	CPM
Cost Estimate at Completion	EACc
Estimate to Complete	ETC
Earned Value	EV
Earned Value Management	EVM
Earned Value Analysis	EVA
Earned Value Technique	EVT
Electrified Double Track Project	EDTP
Engineering Procurement Construction	EPC
General Conditions of the Contract	GCC

International Commission on Building	CIB
Integrated Procurement System	IPS
Jabatan Kerja Raya	JKR
Malaysian Resource Corporation Berhad	MRCB
Organization breakdown structure	OBS
Public Private Partnerships	PPPs
Public Works Department	PWD
Project Management Institute	PMI
Project Monitoring Systems II	PMS II
Private Finance Initiative	PFI
Project Management Body of Knowledge	PMBOK
Performance Measurement Baseline	PMB
Planned Value	PV
Responsibility Assignment Matrix	RAM
Standards Australia	AS
Schedule Variance	SV
Schedule Performance Index	SPI
Time Estimate at Completion	EACt
To-Complete Performance Index	TCPI
Variance at Completion	VAC
Work Breakdown Structure	WBS