

TABLE OF CONTENTS

STATUS OF THESIS	i
APPROVAL PAGE	ii
TITLE PAGE.....	iii
DECLARATION PAGE	iv
ACKNOWLEDGEMENT	v
ABSTRACT	vi
ABSTRAK	viii
COPYRIGHT PAGE	x
TABLE OF CONTENTS	xi
LIST OF TABLES	xv
LIST OF FIGURES	xvii
LIST OF ABBREVIATIONS	xix
CHAPTER 1: INTRODUCTION OF STUDY	1
1.1 Introduction	1
1.2 Problem Statement	5
1.3 Aims and Objective	6
1.4 Scope of the Research.....	6
1.5 Limitation of the Study	7
1.6 Research Contribution.....	7
1.7 Structure of Thesis	8
CHAPTER 2: LITERATURE REVIEW	9
2.1 Introduction	9
2.2 Construction Procurement Methods	9
2.2.1 Traditional Procurement System	11

2.2.2	Management Oriented Procurement System	12
2.2.3	Integrated Procurement System	12
2.3	Effect of Time and Cost on Different Procurement Systems	13
2.4	Project Time and Cost Monitoring	15
2.5	Time and Cost Overruns	15
2.6	Time and Cost Monitoring Techniques	18
2.6.1	Traditional Approach.....	18
2.6.2	Limitations	21
2.7	Earned Value Management (EVM) Approach.....	23
2.7.1	Earned Value Analysis	25
2.7.1.1	Time Analysis and Forecasting	26
2.7.1.2	Cost Analysis and Forecasting	27
2.7.2	Advantages of EVM Method	29
2.7.3	Barriers to EVM Implementation.....	31
2.8	Earned Value Management (EVM) Standards.....	33
2.8.1	Comparison of Processes of EVM Standards	34
2.9	Summary.....	36
 CHAPTER 3: EARNED VALUE MANAGEMENT (EVM) FRAMEWORK		37
3.1	Introduction.....	37
3.2	Elements of EVM Framework	37
3.2.1	Organizational Policy	38
3.2.2	Planning	39
3.2.2.1	Define and Decomposing of Project Scope.....	39
3.2.2.2	Assign Responsibility	40
3.2.2.3	Schedule Project Work.....	40
3.2.2.4	Develop Time-Phased Budget	41
3.2.2.5	Select and Apply the Earned Value Technique	41
3.2.2.6	Set and Maintain the PMB	42
3.2.3	Measurement, Analysis and Reporting.....	42
3.2.4	Management Performance Review	43
3.3	Summary.....	44

CHAPTER 4: RESEARCH DESIGN AND METHODS	45
4.1 Introduction.....	45
4.2 Research Design.....	45
4.3 Research Methods	47
4.3.1 Questionnaire Survey	47
4.3.1.1 Structure	47
4.3.1.2 Rating Scale.....	47
4.3.1.3 Pilot Test	48
4.3.1.4 Sampling.....	48
4.3.2 Analysis Techniques.....	49
4.3.2.1 Frequency Analysis	49
4.3.2.2 Cross Tabulation.....	50
4.3.2.3 Average Index Analysis	50
4.3.2.4 Spearman’s Correlation Analysis	51
4.3.2.5 Kendall’s Coefficient of Concordance Analysis	51
4.3.3 Case Studies	51
4.3.4 Semi-structured Interviews	52
4.4 Summary.....	52
 CHAPTER 5: RESULTS, ANALYSIS AND DISCUSSIONS.....	 53
5.1 Introduction.....	53
5.2 Survey Results.....	53
5.3 Case Study Analysis	63
5.4 Case Study 1: Infrastructure Project.....	64
5.5 Case Study 2: Housing Project	74
5.6 Case Study 3: Upgradation of Highway	84
5.7 Case Study 4: Building Project	94
5.8 Outline of Case Studies Research Findings.....	100
5.8 Discussions: Semi Structured Interviews	102
5.9 Summary.....	109
 CHAPTER 6: CONCLUSION AND RECOMMENDATIONS	 111

REFERENCES.....	115
LIST OF PUBLICATIONS	122
APPENDIX A	123
APPENDIX B	127
APPENDIX C	128
APPENDIX D	129
APPENDIX E.....	133
APPENDIX F.....	134
APPENDIX G	135
APPENDIX H.....	137
APPENDIX I.....	139
APPENDIX J	140