



### 3.4 ACHIEVED GANTT CHART

No	Detail/Week	1	2	3	4	5	6	7	Mid-Semester Break	8	9	10	11	12	13	14	
1	Purchasing of required tools, components and items	■															
2	Fabrication and Mechanism		■														
3	Wiring and Circuitry			■	■												
4	Platform preparation				■												
6	Programming					■	■	■			■	■	■				
4	Troubleshooting and Test Run						■	■			■	■	■	■	■	■	
8	Progress Report	■	■	■	■	■	■	■			■						
9	Pre- SEDEX											■	■	■	■	■	■
10	Final Report and Dissertation										Week 15						

Table 3: Achieved Gantt chart and Key Milestone

