

Appendix C  
Gantt Chart

**FYP 1 (Sem Jan 09)**

Task	Week														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	4-May
Obtaining the title	█														
Getting info on the related subject		█	█												
Preliminary Report				█											
Construct literature review from the reading done					█										
Familiarize with Honeywell host						█									
Orientation about the interoperability test							█								
Progress Report								█							
Seminar									█						
Progressing with the theoretical part of the topic										█		█			
Attending Emerson Fieldbus Training											█				
Draft Report													█		
Interim Report														█	
Oral Presentation															█

**FYP 2 (Sem July09)**

Task	Week														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	1-18/12
Review FF	█	█	█	█	█										
Meeting with FF Testing Committee						█	█								
Interoperability Testing for Honeywell Host)								█							
Decommission									█						
Commissioning										█	█				
Online Device replacement											█	█			
Physical layer diagnostic												█	█		
Online Parameter download													█	█	
Plant model														█	█
Pre-EDX & Seminar															█
Finalizing The plant model															█
Draft Report															█
Final Report (Soft Cover)															█
Oral Presentation															█
Final Report Hard Cover															█